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FY2.96l SPARES PROGRESS REPCRT
FOR THE MONTH OF FEERUARY 1965

I, Work Accomplished - Februé?y

A, Original Spares Order
All items have bsen conpleted with the excepiion of one gyro and one
accelerometer. There are also some discrepancies in the inertial componend
spare parts deliveries. which must be negotiated,

B. Navigation Panel Modification Kits ~ completed,

C. Stepper Motors - completed.

D, H-330 Coupler Retrofit Kits -~ completed,

E. Add-On FY'6h Spares

As of 28 February 98% of the items have been completed, The remaining items
are expected to be completed in March.

F, Additional AGE
The two preflight test carts have bsen completed. The mobile computer test
unit and the ground processing equipmeat have completed fabrication and are
being checked out with the system,
IT, Work Scheduled « March

It is anticipated that the FY'6ly spares order will be satisfied in March,

{ 1II, Overtime

- Fiscal Period No, of Weelks Hrs, Requested Hrs. Expended
1 February - 28 February b 100 109,7
1 March - 28 March b 50

Overtime is being used to accelorate delivery of the Additional AGE and the Add-On
Spares orders. HMany of these items are needed ¥ support field activities,
Overtime is also required %o perform certain system tesis on the preflight test
earts,
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